COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2019

ESTI MATE SUMVARY 09: 13: 49
CONTI D C20751 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 20751- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TIVE ALLOW 140 WORK DAYS
US50C OVERLAY 4TH TO BAXTER RD PERCENT TIME:  60.00 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. STA050A- 028
US50C OVERLAY 4TH TO BAXTER RD
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 06/ 19/ 2019 DATE TIME STARTED 01/09/2019
1541 STOCKYARD ROAD DATE LET 12/ 06/ 2018 DATE WORK BEGAN  01/22/2019
DATE AWARDED 12/17/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 8,152, 451.58 PARTI Cl PATI NG $  2,811,442.84 $ 1, 396, 246. 00
AWARD PRQIJECT AMT: $ 6,510, 731. 20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 34. 49% TOTAL EARNI NGS 2,811, 442. 84 1,396, 246. 00
FUNDS AVAI LABLE: $ 5,341,008.74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,811, 442. 84 1, 396, 246. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -74,157. 99 -40, 189. 83
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,737, 284. 85 1, 356, 056. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,737, 284. 85 1, 356, 056. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 356, 056. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20751-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0.00
500. 00000 3. 000 1, 500. 00
0010 202-00039 Renoval of Bollard 3.000 3. 000
EACH 0. 000 0.00
200. 00000 3. 000 600. 00
0015 202-00160 Renoval of Wall 120. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0.00
0020 202-00195 Renoval of Medi an Cover 664. 220 553. 400
5% 110. 820 1,108. 20
10. 00000 664. 220 6, 642. 20
0025 202- 00200 Renoval of Sidewal k 512. 000 275. 760
Sy 120. 640 1, 206. 40
10. 00000 396. 400 3,964. 00
0030 202-00202 Renoval of Gutter 556. 180 290. 180
LF 266. 000 2, 660. 00
10. 00000 556. 180 5,561. 80
0035 202- 00203 Renoval of Curb and Gutter 1, 634. 800 1, 262. 210
LF 372.590 2,980. 72
8. 00000 1, 634. 800 13, 078. 40
0040 202-00204 Renoval of Curb, Gutter and Sidewal k 209. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0045 202- 00206 Renoval of Concrete Curb Ranp 173. 000 74.080
5% 66. 670 666. 70
10. 00000 140. 750 1, 407. 50
0050 202-00210 Renoval of Concrete Pavenent 946. 000 279. 830
Sy 10. 440 104. 40
10. 00000 290. 270 2,902.70
0055 202- 00220 Renoval of Asphalt Mat 4, 885. 940 4,296.770
5% 589. 170 11, 783. 40

20. 00000 4, 885. 940 97, 718. 80



CONTI D: C20751

PCN: 20751-BID

PRQIECT STAO50A- 028

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 202-00240 *Renoval of Asphalt Mt (Pl aning)

0065 202- 00250 *Rermoval of Pavenent Marking

0070 202-00810 *Renmoval of Ground Sign

0075 202-00821 *Rermoval of Sign Panel

0080 202- 00860 *Renpval of Pedestrian Push Button
0085 202- 05008 Sawi ng Concrete (8 Inch)

0090 202-05026 Sawi ng Asphalt Material (6 Inch)

0091 203-00000 Uncl Excav

0092 203- 00050 Unsui table Materia

0095 203- 00060 Enbanknment Material (Conplete In Place)
0100 203-01597 Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
311, 010. 000
sy
1. 90000
80, 618. 000
SF
0. 55000
144. 000
EACH
25. 00000
48. 000
EACH
20. 00000
2.000
EACH
250. 00000
818. 480
LF
20. 00000
5, 684. 040
LF
3. 00000
338. 680
cy
27.00000
25. 080
cy
52. 00000
41. 830
cy
50. 00000
116. 500
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
146, 659. 600
146, 659. 600

4,422.520
391. 440
4, 813. 960

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

639. 380
179. 100
818. 480

4, 852. 160
831. 880
5, 684. 040

275.120
63. 560
338. 680

25.080
0. 000
25.080

0. 000
41. 830
41. 830

99. 500
17. 000
116. 500

Page 3

ESTI MATE RUN 06/ 20/ 2019

278, 653

215

3,582

2,495

1,716

2,091.

3, 400

24

.00

.00

.00

00

64

.00

50

00

09:13: 49

AMOUNT

278, 653

2,647

100

16, 369

17,052

9,144

1, 304

2,091.

23, 300

24

68

00

.00

.00

60

12

36

16

50

00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20751-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 206- 00060 Structure Backfill (Special) (FlowFill) 17. 000 0. 000
cY 1. 000 100. 00
100. 00000 1. 000 100. 00
0110 207-00205 Topsoi | 26. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0.00
0115 208-00035  Aggregate Bag 625. 000 386. 100
LF 105. 000 420. 00
4. 00000 491. 100 1, 964. 40
0120 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0125 208-00051 StormDrain Inlet Protection (Type I) 75. 000 28. 000
LF 0. 000 0. 00
10. 00000 28. 000 280. 00
0130 208-00052 StormDrain Inlet Protection (Type II) 45. 000 3. 000
LF 24.000 480. 00
20. 00000 27.000 540. 00
0135 208-00103 Renoval and Disposal of Sediment (Labor) 58. 750 21.750
HOUR 37.000 1,110.00
30. 00000 58. 750 1, 762. 50
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 120. 000 21.500
HOUR 23.500 1,175.00
50. 00000 45. 000 2,250.00
0145 210-00010 *Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0150 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0155 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00

2,575. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20751-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 210-00810 *Reset Ground Sign 27.000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0165 210-04010 *Adj ust Manhol e 160. 000 32.000
EACH 2.000 800. 00
400. 00000 34.000 13, 600. 00
0170 210-04016 Modi fy Manhol e (Speci al ) 20. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 210- 04050 *Adj ust Val ve Box 170. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0180 210- 04070 Adj ust Vel | 7.000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0185 212-00006 Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0190 304-06000 Aggregate Base Course (Cl ass 6) 1,073.710 1,034. 200
TON 39. 510 3,358.35
85. 00000 1, 073.710 91, 265. 35
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 433. 000 736. 470
TON 102. 600 11, 286. 00
110. 00000 839. 070 92,297.70
0200 403-34841 *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 9, 133. 000 0. 000
TON 0. 000 0. 00
65. 35000 0. 000 0. 00
0205 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 34, 211. 000 0. 000
TON 0. 000 0. 00
72.35000 0. 000 0. 00
0206 403-34771 HMA (G SX) (75) (PG 76-28) 11, 873. 940 0. 000
TON 11, 873. 940 859, 079. 56

72.35000 11, 873. 940 859, 079. 56



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20751-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 411-10255 Emul sified Asphalt (Sl ow Setting) 20, 072. 000 169. 220
GAL 5, 978. 880 11, 957.76
2.00000 6, 148. 100 12, 296. 20
0215 412-00190 *Concrete Pavenent (Patching) 76. 000 52. 050
5% 1.170 327. 60
280. 00000 53. 220 14,901. 60
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 435. 000 343. 600
LF 4.000 715.00
178. 75000 347. 600 62, 133. 50
0225 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 304. 000 24.000
LF 0. 000 0. 00
178. 75000 24.000 4, 290. 00
0230 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 989. 000 944. 000
LF 0. 000 0.00
243. 75000 944. 000 230, 100. 00
0235 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 726. 00000 0. 000 0. 00
0240 604-16510 Inlet Type 16 (Double) (10 Foot) 10. 000 9. 000
EACH 1. 000 5,929. 00
5, 929. 00000 10. 000 59, 290. 00
0245 604-19010 Inlet Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0250 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 1. 000
EACH 0. 000 0.00
6, 900. 00000 1. 000 6, 900. 00
0255 604-30015 Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 500. 00000 5. 000 32, 500. 00
0260 604-31000 Manhol e Box Base ( Speci al) 1. 000 1.000
EACH 0. 000 0.00

5, 000. 00000 1. 000 5, 000. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20751-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 608- 00000 *Concrete Sidewal k 231. 640 175. 370
SY 56. 270 3, 263. 66
58. 00000 231. 640 13, 435.12
0270 608- 00005 *Concrete Sidewal k (Special) 169. 000 0. 000
SY 0. 000 0. 00
118. 00000 0. 000 0. 00
0275 608-00010 *Concrete Curb Ramp 585. 000 221.110
SY 138. 410 15, 363. 51
111. 00000 359. 520 39, 906. 72
0280 608-00015 *Det ect abl e War ni ngs 803. 000 332. 400
SF 163. 600 7,362.00
45. 00000 496. 000 22,320.00
0285 609-21010 *Curb and Cutter Type 2 (Section |-B) 287.000 149. 700
LF 112. 250 4, 490. 00
40. 00000 261. 950 10, 478. 00
0290 609-21020 *Curb and CGutter Type 2 (Section II-B) 1, 228. 570 1, 005. 740
LF 222.830 9, 804. 52
44.00000 1,228.570 54, 057. 08
0295 609-22022 *Curb, Gutter and Sidewal k Type 2 (Section |I-B) 209. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0300 609-24003 *Qutter Type 2 (3 Foot) 80. 000 77.330
LF 0. 000 0. 00
32. 00000 77.330 2,474.56
0305 609-24004 *Qutter Type 2 (4 Foot) 430. 230 165. 980
LF 264. 250 10, 041. 50
38. 00000 430. 230 16, 348. 74
0310 610-00035  *Medi an Cover Material (Concrete)(Special) 5, 558. 740 5,132.190
SF 426. 550 4,692. 05
11. 00000 5, 558. 740 61, 146. 14
0315 614-00011 *Sign Panel (Class |) 711. 000 0. 000
SF 0. 000 0. 00

16. 25000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20751-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 614-00012 *Sign Panel (Class I1) 1, 088. 000 0. 000
SF 0. 000 0. 00
19. 20000 0. 000 0. 00
0325 614-01512 *Steel Sign Support (2-1nch Round) (Post) 78. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 73.000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0335 614-72860  *Pedestrian Push Button 10. 000 5. 000
EACH 0. 000 0. 00
825. 00000 5. 000 4,125.00
0340 614-72862 *Pedestrian Push Button (Special) 6. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0345 625-00000 *Construction Surveying 1. 000 0.414
LS 0.116 5,997. 20
51, 700. 00000 0. 530 27,401. 00
0346 625-00001 Const Surveying (Hour) 6. 000 0. 000
HOUR 6. 000 900. 00
150. 00000 6. 000 900. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 100 56, 585. 00
565, 850. 00000 0. 600 339, 510. 00
0355 626-01103 Public Information Services (Tier IIl) 1. 000 0.560
LS 0. 140 784. 00
5, 600. 00000 0.700 3,920. 00
0360 627-00001 *Pavenent Marki ng Pai nt 5, 137. 000 87.150
GAL 799. 140 29, 568. 18
37. 00000 886. 290 32,792.73
0365 627-00009  *Modified Epoxy Pavenent Marking(lnlaid) 1, 145. 000 0. 000
GAL 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20751-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 627-30405 *Prefornmed Thernopl astic Pavement MarKking 3, 340. 000 0. 000
(Vord- Symbol) SF 0. 000 0.00
14. 00000 0. 000 0. 00
0375 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 5, 529. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0380 630- 00000 *Fl aggi ng 1, 382. 500 680. 500
HOUR 702. 000 21, 060. 00
30. 00000 1, 382. 500 41, 475. 00
0385 630- 00007 *Traffic Control Inspection 85. 000 55. 000
DAY 9. 000 1, 305. 00
145. 00000 64. 000 9, 280. 00
0390 630-00012 *Traffic Control Management 140. 000 77.000
DAY 15. 000 12, 750. 00
850. 00000 92. 000 78, 200. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 6. 500
EACH 0. 000 0. 00
100. 00000 6. 500 650. 00
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0405 630-80341  *Construction Traffic Sign (Panel Size A) 143. 000 67. 500
EACH 4. 000 160. 00
40. 00000 71.500 2,860. 00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 53. 000
EACH 0. 000 0.00
50. 00000 53. 000 2,650. 00
0415 630-80343 *Construction Traffic Sign (Panel Size O 5. 000 2.500
EACH 0. 000 0. 00
50. 00000 2.500 125. 00
0416 630-80344  Const Traf Sign (Spec) 3. 000 1.500
SF 0. 000 0.00

18. 15000 1.500 27.23



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20751-BI D
PRQIECT STAO50A- 028 ESTI MATE NO. 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0420 630-80350  *Vertical Panel 93. 000
EACH
25. 00000
0425 630- 80355 *Portabl e Message Sign Panel 4. 000
EACH
2, 500. 00000
0430 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000
Type
ype) EACH
550. 00000
0435 630-80360 *Drum Channel i zi ng Device 1, 420. 000
EACH
25. 00000
0440 630-80370 Concrete Barrier (Tenporary) 1, 230. 000
LF
42.00000
0441 630-80380 Traffic Cone 505. 000
EACH
11. 50000
0445 630-85010 I mpact Attenuator (Tenporary) 4.000
EACH
1, 250. 00000
0450 630-85020 *Mobi | e Attenuator 4.000
EACH
10, 000. 00000
0455 700- 70010 F/ A M nor Contract Revisions 200, 000. 000
FA
1. 00000
0460 700-70011 F/ A Partnering 5, 000. 000
F A
1. 00000
0465 700- 70016 F/ A Fuel Cost Adjustnent 15, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

46. 500
0. 000
46. 500

1.500
0. 000
1.500

3.500
0.500
4.000

257.500
0. 000
257.500

615. 000
0. 000
615. 000

137. 500
115. 000
252.500

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-73.850
0. 000
-73.850

Page 10

ESTI MATE RUN 06/ 20/ 2019

275.

1, 322

.00

.00

.00

.00

50

.00

.00

.00

.00

.00

09:13: 49

AMOUNT

1,162

3,750

2,200

6, 437

25, 830

2,903

1,875

-73.

50

00

00

50

00

75

00

.00

.00

.00

85



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20751-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 700-70018 F/ A Roadway Snoothness Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70019 F/ A Asphalt Cenent Cost Adjustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70023 F/ A On-The-Job Trai nee 16, 000. 000 3, 266. 750
FA 920. 000 920. 00
1. 00000 4,186. 750 4,186.75
0485 700- 70025 F/ A Quality Incentive Paynent 67, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70031 F/A Interim Surface Repair 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700- 70595 F/ A DRB On- Demand Conmittee 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 8,018,295.03$ 1,396,246.00$ 2,792, 442.84
CAT NO0300 STRUCTURES

0505 202-00195 Renoval of Medi an Cover 2.000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0510 202-00200 Renoval of Sidewal k 22.000 0. 000
SY 0. 000 0.00
10. 00000 0. 000 0. 00
0515 202- 00246 *Renpval of Asphalt Mat (Pl aning) (Special) 6, 203. 000 0. 000
SY 0. 000 0. 00

5. 40000 0. 000 0.00



CONTI D

C20751
20751-BID
STAO50A- 028

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 12
ESTI MATE RUN 06/ 20/ 2019
09: 13: 49

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0300

0520 210-00442

0525 403-34871

0530 408-01000

0535 412-05100

0540 412-13000

0545 514-00000

0550 518-03000

0555 608- 00006

0560 610-00026

CAT NO0400

0565 620- 00002

STRUCTURES

Patch Bridge Curb

*Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Hot Poured Joint and Crack Seal ant

*Pol yur et hane Sl ab Jacki ng

*Concrete Pavenent Joint Repair

Pi pe Railing

Sawi ng and Seal ing Bridge Joint

*Concrete Sidewal k (6 Inch)

*Medi an Cover Material (6 Inch Patterned Concrete)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
7.000
LF
50. 00000
581. 000
TON
72. 35000
0. 200
TON
5, 000. 00000
910. 000
LB
18. 00000
2.000
EACH
850. 00000
8. 000
LF
150. 00000
1, 045. 000
LF
15. 00000
22.000
sy
95. 00000
18. 000
SF
55. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH

9, 000. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

115, 156.55 $ 0.00% 0.00

1. 000
0. 000 0. 00

1. 000 9, 000. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20751-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0005 09: 13: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0570 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0575 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 19, 000. 00 $ 0.00% 19, 000. 00

PROJECT TOTAL CURRENT AMI $ 8, 152,451.58$ 1,396, 246.00% 2, 811, 442. 84



